Project Information

Project Name: Certis Media Dashboard and Reporting Web App.

Project description: A website app

Project start date: **March, 2nd 2021**

Mohammad Sulthan

Email: muhammadsultana@outlook.com
Fiver: https://www.fiverr.com/users/moh_sultana

Details of work

Phase	Section	Price	Deliverable Date
1st	**Dashboard & reporting**	500$	March, 24th 2020
2nd	**Backend Middleware**	200$	March, 24th 2020
3rd	**Automation System**	500$	March, 27th 2020
	Total/Final	1200$	March, 27th 2020

Revision Policy

- Limitation of revisions: Up to 3 times

- Additional fee when revision limitation exceeded: 10% of the fee

Payment term

Payment schedule

- **50$** upon commencement

- **40%** or **480$** upon completion of Phase 1

- **50%** or **600$** upon completion of Phase 2

- **6%** or **70$** upon completion of Phase 3 and project completion

I accept both payment term TransferWise and Paypal, but I preferred to be paid via TransferWise. The details are below:

- **For direct deposit/TransferWise:**

    Bank Name: PT. Bank Negara Indonesia Syariah

    Account: 0422078080

- **PayPal**

    https://www.paypal.com/paypalme/mohsultana